
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014
VB (-70 Superfund Site

SDMS Document ID

2022510

Time Period: 24JAN04 30JAN04 Report # 028

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

163

31,406.50

Date of Last Accident:

Hours Worked w/o Accident:

24OCT03

10,798.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:

Comments/Issues:

None.

None.
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Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03
20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR

,

%
Complete

100
100
60
0

94
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property database updated with current status of properties.
Property owners were contacted and restoration appointments were scheduled.
Restoration appointments were completed at 2 properties, for a total of 30 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.

Upcoming Project Activities

Two restoration appointments scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
129

431,508

To Date
133

451,000*

Comment

'Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
30JAN04
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